

4. Project Planning Phase

The project was planned as a sequence of manageable phases. Each phase focuses on a specific part of the ServiceNow solution, from requirements through implementation and validation.

4.1 Planned Work Breakdown

Phase	Major Activities	Expected Output
Ideation	Identify problem, proposed solution and benefits	Project concept
Requirement Analysis	Identify users, requirements and incident process	Requirement specification
Project Design	Design lifecycle, data, automation and security	Solution design
Project Planning	Break work into phases and tasks	Implementation plan
Project Development	Configure and test ServiceNow solution	Working project

4.2 Development Task Plan

- Configure the required ServiceNow incident-management components.
- Create/configure users, groups and roles required for the process.
- Configure incident fields, forms and lists.
- Implement incident classification and prioritization.
- Configure assignment and lifecycle handling.
- Configure notifications and supporting automation where required.
- Connect incident handling with Knowledge Management.
- Consider Change Management for incidents requiring changes.
- Test the complete incident lifecycle.
- Document the completed implementation with screenshots and results.